State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-BUT-32-D 4.4/D4.6 | N BUTTE COUNTY ABOUT 31 M LES EAST KNI FE RI VER CONSTRUCTI ON ROGERS, JIM $481,922  04/09/09 38%
02-4C8204 OF CHICOFROM 1 M LE TO 1.2 M LES 1764 SKYWAY 3881 BENATAR, SUITE C $404, 072 04/23/ 09 84%
$350, 928 07/23/09
EAST OF SODA SPRI NGS ROAD CHI CO, CA 95928-7171 07/ 27/ 09
W DEN SHOULDERS CHI QO CA 95928 (530) 895- 5245
(530) 891- 6555
HB4N SWPPP
02- LAS-36-4.3/8.6 IN LASSEN COUNTY NEAR WESTWOOD FROM DI G | T CONSTRUCTI ON | NC W NG KATHRYN $424,882 05/18/09 13%
02-3C4104 0.6 M EAST OF COUNTY ROAD A-21 TO P O BOX 494 28482 HW 44, SUITE iig' ;gg 88; f{g; gg 12%
1.3 M EAST OF GOODRI CH CREEK BRI DGE GHESTER CA 96020 #1 :
REPLACE CULVERTS
(530) 258- 3306 S?;ﬁigﬁ’mm 96088
HA42 SWPPP (530) 474-
02- LAS-36-17.5/19. 1 I N LASSEN COUNTY ABOUT 5 M LES WEST DI G | T CONSTRUCTI ON | NC W NG, KATHRYN $890, 341 04/ 09/ 09 0%
02- 1E0704 OF SUSANVI LLE FROM 0.1 M LE EAST OF P O BOX 494 28482 HW 44, SUITE 1 28 3‘715 gg; gg 0%
SUSAN RI VER BRI DGE TO 36/ 44 CHESTER CA 96020 SHI NGLETOWN, CA 96088
SEPARATI ON. (530) 474- 4424 SUSPENDED

WPCP

02- LAS-36-22.5/24. 4
02- 368904

HB4C SWPPP

02-LAS-139-7.2/7.5
02- 0E8304

HB1 SWPPP

02- LAS- 139- 40. 0/ 53
02- 0E6504
SARR- P139- (019) E

P1-39 0- (9E)
--()
HML WPCP

HVA OVERLAY W TH DI G QUTS

I'N LASSEN COUNTY NEAR SUSANVI LLE ON

(530) 258- 3306

ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660
LAKE ROAD TO QUARRY STREET

RESURFACE SHOULDER

REDDI NG CA 96049
(530) 222- 0810

STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D

P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

I' N LASSEN COUNTY NEAR SUSANVI LLE FROMSTEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D

0.1 MLE SOQUTH OF ANTELOPE RADI O

P O BOX 491660

STREET TO 1.7 MLES SOUTH OF RICE

CANYON ROAD
CURVE | MPROVEMENT

I N LASSEN COUNTY ABQUT 40 M LES
NORTH OF SUSANVI LLE FROM 7.0 M LES
NORTH OF CDF FI RE STATI ON TO FOSTER

DRAW ROAD
CH P SEAL W TH DI GOUTS

REDDI NG CA 96002
(530) 222- 0810

| NTERNATI ONAL SURFACI NG
SYSTEMS
P O BOX 4770

MODESTO CA 95352
(209) 525- 9065

P. O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

GREEN, DAVID
P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$4, 226,531 09/03/08
$2,170,341 09/19/08
$653, 575 09/18/09
$593, 946 05/21/09

$0 06/11/09
$0 09/04/09

$1, 216, 648 06/ 09/ 09
$0 06/19/09
$0 09/24/09

68%
51%

0%
0%

0%
0%
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 147-.7/0 I N LASSEN COUNTY NEAR VESTWOOD AT SHARP ENGI NEERI NG AND COLLINS, RON $450, 558 02/ 27/ 09 73%
02-2C3204 CLEAR CREEK DRI VE CONSTRUCTI ON | NC 1555 EAST MAI N STREET $276, 027 03; 27; 09 61%
REPLACE CULVERT 26008 PUERTA DEL CAJON QUINCY, CA 95971 $232,201  07/29/09
MONTEREY CA 93940 (530) 283-2451
HA42 WPCP (831) 927- 2731
02- LAS- 395-11. 8/ 24. 8 I N LASSEN COUNTY NEAR HALLELUJAH TEl CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 920, 313 04/ 22/ 03 98%
ACNH-P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SACRAVENTO CA 95827 SUSANVI LLE, CA 96127- $0 09/20/09
-0 OF W LLOW RANCH CREEK BRI D e oo 0008
HA22 SvpPP ROADWAY REHABI LI TATI ON ( ) ) (530) 257- 7383
02- MOD- 395-58. 1/ 0 I N MODOC COUNTY NEAR NEW PI NE CREEK STEVE MANNI NG CONSTRUCTI ON | NCTUHOLSKI, JEROVE $185,349 05/11/09 0%
02-4C8504 AT 0.2 MLE SOUTH OF COUNTY ROAD 133DP O BOX 491660 4300 CATERPI LLAR ROAD $0 06/ 02/ 09 0%
DRAI NAGE MODI FI CATI ON $0  09/04/09
REDDI NG CA 96049 REDDI NG, CA 96003
(530) 222- 0810 (530) 225- 3419
WeCP
02- MOD- 395-/ 20. 8 I N MODOC COUNTY NEAR ALTURAS FROM THE | NTERNATI ONAL SURFACI NG GREENE, DAVI D $1, 906, 180 06/ 08/ 09 0%
gi—R éEgggg (224)E LASSEN MODOC COUNTY LINE TO ALTURAS SYSTEMS P. O BOX 270430 :g 82; 13; gg 0%
] ) OVERHEAD P O BOX 4770
P3-95 2-(48) PLACE SEAL COAT fgﬁﬁ%;iz? so1z
--0) MODESTO CA 95352
HML wecP (209) 525- 9065
02- PLU-36-12. 3/ 14 I N PLUMAS COUNTY ABOUT 6 M LES EAST KNI FE RI VER CONSTRUCTI ON W NG, KATHRYN $1, 367,378 06/ 01/ 09 29%
02- 1E9804 OF CHESTER FROM 0.8 M LE WEST TO 1.2 1764 SKYWAY 28482 HW 44, SUITE 1 $404,213 06/11/09 30%
SARR- P036- ( 086) E M LES EAST OF LAKE ALMANCR SAFETY SH NGLETOML  CA 96088 $404, 213 08/ 24/ 09
PO- 36 0- ( 6E) ROADS| DE REST AREA CHI CO CA 95928 '
(530) 474- 4424
--0) COLD | N PLACE RECYCLE (530) 891- 6555
HML WeCP
02- PLU- 70-43. 2/ 45. 7 I N PLUMAS COUNTY AT AND NEAR QUINCY ROBERT J FRANK CONSTRUCTI ON  COLLINS, RONALD $125,837 08/28/08  100%
02-4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET $129, 8;3 82; %g; gg 100%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QUINCY, CA 95971 06/ 29/ 09
(530) 283- 2451 COVPLETED

REDDI NG CA 96003
HB71 WPCP (530) 222- 1408
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-89-.3/0 I N PLUMAS COUNTY ABOUT 6.0 M SOUTH THUNDER MOUNTAI N ENTERPRI SES COLLINS, RONALD $112,163 06/ 04/ 09 0%
02- 3C3304 OF GRAEAGLE AT 2.6 M SOUTH OF COUNTY | NC 1555 EAST MAI N STREET $0  07/01/09 0%
ROAD A15 P O BOX 292821 QUINCY, CA 95971 $0 09/28/09
REPLACE CULVERTS -
SACRAMENTO CA 95829 (530) 283-2451
HA42 WPCP (916) 381- 3400
02-PLU-89-3.9/7.8 IN PLUMAS COUNTY AT AND NEAR DREAMBUI LDER COLLINS, RONALD $254, 061 06/ 05/ 09 0%
02-3C5104 GRAEAGLE FROM 0.5 M LE NORTH OF 1361 E GARTEN DRI VE 1555 EAST MAIN STREET $0 06/24/09 0%
GUEST RANCH RD TO COUNTY ROAD Al4 QUI NCY, CA 95971 $0  08/05/09
REPLACE CULVERTS PLACENTI A CA 92870 (530) 283. 2451
(714) 646- 3697
HA42 wecP
02-PLU-89-9.3/12.5 I N PLUMAS COUNTY NEAR | NDI AN FALLS DI G | T CONSTRUCTI ON | NC COLLINS, RON $431,029 02/27/09  100%
02- 369014 FROM 0.6 M LE NORTH OF ROUTE 70 TO PO BOX 4014 1555 EAST MAI N STREET $413, 1;3 8?5 (1)?5 gg 100%
1:':I15¥R$TS%;HI :OFWSD' XIE CANYON ROAD o ESTER CA 96020 &Jlagggac?ﬁfg” 07/ 23/ 09
(530) 258- 3306
SWPPP
02-SHA-5-4.2/8.5 I N SHASTA CO NEAR ANDERSON FRM STEVE MANNI NG CONSTRUCTI ON | NCGRANADOS,  ANTHONY $2, 262,182 03/ 26/ 09 54%
02-4C9904 DESCHUTES ROAD UNDERCROSSING TO 1.3 P O BOX 491660 122 BELLE M LL ROAD $1, 061, 235 04/ 24/ 09 47%
ACHS- 0058- (335) E M LES SOUTH OF KNI GHTON ROAD $695,362 09/ 02/ 09
RED BLUFF, CA 96080
00- 58 3- (5E) REDDI NG CA 96049
OVERCROSSI NG 530) 222- 0810 (530)527-8417
=0 I NSTALL MEDI AN BARRI ER (530) )
HB1 SWPPP
02- SHA-5-15.1/15. 7 I N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 565, 957 03/ 05/ 08 37%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HONE ROAD 4300 CATERPI LLAR ROAD $37, 491, 318 03/ 14/ 08 62%
ACST- P044- (044) E $2, 808,054 01/26/11
PO- 44 0- (4E SEPARATI ON MARTI NEZ CA 94553 REDDI NG, CA 96003
(4B) W DEN H G-MAY AND RAMPS (530) 225-3160
-0 (925) 372- 8000
HB4N SWPPP
02- SHA- 299-5. 4/5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF J F SHEA CONSTRUCTI ON | NC RI NARD, VAYNE $1, 234,259 11/07/08 15%
02-1C16A4 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 494519 4300 CATERPI LLAR ROAD $458,166 11/20/08 37%
ACST- P299- (153) E M LES VEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003 $458, 166 09/ 14/ 09
P2-99 1-(3E) REALI GN CURVE REDDI NG CA 96049 £30) 220. 0531
--0) (530) 246- 4292 (530) 229-

HB1 SWPPP
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Statement of Ongoing Contractsasof 07/20/09

08/ 03/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-6.9/7. 6 I N SHASTA COUNTY ABOUT 8.6 M WEST OF TULLIS I NC MENDOZA, SERG O $2,169, 482 04/ 23/ 09 41%
02-2C5804 VH SKEYTOWN FROM 1.0 M TO 0.5 M P O BOX 493416 4300 CATERPI LLAR ROAD $678,945 05/ 05/ 09 31%
ACHS- P299- (156) E $499,191 10/ 02/ 09
WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003
P2-99 1-(6E) REALI GN CURVE REDDI NG CA 96049 (530) 225- 3193
-0 (530) 241- 5105 SUSPENDED
HB1 SWPPP
02- SHA- 299-41.1/41. 3 I N SHASTA COUNTY NEAR | NGOT FROM 0.1 TULLIS INC BADE, TIM $148,751 04/20/09  100%
02- 0E0404 MLE TO 0.3 MLE EAST OF BACKBONE P O BOX 493416 4300 CATERPI LLAR ROAD $152, 62(5) 8?; 825 gg 100%
R DGE ROAD
W DEN SHOULDERS REDDI NG CA 96049 RE?? ’2\?5 ;:/;5:6003 07/ 13/ Ogco\/p
(530) 241- 5105 (530) 225- LETED
HB1 wecP
02- SHA- 299- 93. 5/ 99. 4 I N SHASTA AND LASSEN COUNTI ES AT AND J F SHEA CONSTRUCTI ON | NC W NG, KATHRYN $1, 685, 615 03/ 02/ 09 9%
02- OE5504 NEAR MCARTHUR FROM 0.1 M LE EAST OF P O BOX 494519 28482 HW 44, SUITE igigv 821 835 iy gg 50%
S| ERRA CENTER DRI VE TO 0.8 M LE EAST FEDDI NG CA 96049 #1 '
OF COUNTY ROAD 407 ( 530) 246- 4202 SHI NGLETOWN, CA 96088
PLACE HOT M X ASPHALT . .
v VPCP (530) 474- 4424
02- SHA-299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PVENT RENTAL INC  RI NARD, WAYNE $3, 187,657 05/ 09/ 08 37%
02-397904 WEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $2, 253,070 06/ 05/ 08 85%
ACST- P299- (152) E $33,870 10/ 01/ 09
P2-99 1-(2EH)P MLE EAST CF TRINITY GOUNTY GLENN CA 95943 REDDI NG, CA 96003
) ) REALI GN CURVE AND | MPROVE DRAI NAGE B}
6202- 003- () (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- SHA-5713-/0 I N SHASTA COUNTY ABOUT 10 M LES TI MBERWORKS SANTOS, CHRI'S $336, 708 05/ 15/ 09 14%
02- 4C8404 NORTH OF LAKEHEAD AT G BSON P O BOX 1240 4300 CATERPI LLAR ROAD $18,257 05/ 28/09 506
$18,257 03/22/10
MAI NTENANCE STATI ON REDDI NG, CA 96003
CONSTRUCT NEW OFFI CE, CREW BUI LDI NG~ MOUNT SHASTA CA 96067 (530) 949- 7581
(530) 926- 4093
HAL2 WeCP
02-S1S-3-8.0/0 I'N Sl SKI YOU COUNTY | N FORT JONES AND RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $111, 826 06/ 25/ 09 0%
02- 0E8504 YREKA AT VARl OUS LOCATI ONS P O BOX 795 $15, 648 07/07/09 0
1745 S. MAIN STREET $15, 648 08/17/09 4%

HB71 WPCP

I NSTALL ADA RAMPS

SHASTA LAKE CA 96019
(530) 275- 7844

YREKA, CA 96097
(530) 841- 0173
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-3-36.5/37.3 I'N SI SKI YOU COUNTY NEAR FORT JONES  RON HALE CONSTRUCTI ON | NC PASCAL, ANTHONY $175,054 05/29/09 53%
02- 1E7904 FROM 2.4 M LES NORTH TO 3.3 M LES P O BOX 795 1625 MOTT ROAD 2331 ;gg 835 éi; 83 54%
H OF MCADAM CREEK ROAD SHASTA LAKE CA 96019 MI. SHASTA, CA 96067 ’
| NSTALL DEER WARNI NG SYSTEM .
(530) 275. 7844 (530) 235- 9814
HB1 WeCP
02-S1S-5-2.6/11.5 IN SI SKI YOU AND SHASTA TEHAMA, AND  TRAFFI C SOLUTI ONS | NC BADE, TIM $170,700 04/17/09  100%
02- 1E7604 PLUMAS COUNTI ES AT VARI OUS LOCATION 8490 HARTMEYER LANE 4300 CATERPI LLAR RACD $152, Zgg 8?; 82; gg 100%
REPLACE PAVEMENT MARKERS
REDDI NG CA 96002 Rggg' '2\?5 3526003 07/13/09
(530) 222- 8023 (530) 225- COMPLETED
HV4 wecP
02-S1S-5-2.7/0 I'N SI SKI YOU COUNTY | N DUNSMJI R AT C C MYERS I NC MURPHY, JAMES P. $1, 357,937 04/ 03/ 09 60%
02- OE3304 SACRAMENTO RI VER BRI DGES NO. 02 0002 P O BOX 2948 4300 CATERPI LLAR ROAD 212(2)1 gi; 835 gg; gg 12%
AND 02 0002Y. RANCHO CORDOVA CA 957412948  CDDI NG - CA 96003 ’
BRI DGE DECK MAI NTENANCE .
(916) 635. 9370 (530) 225- 3099
HA21 WeCP
02-SIS-5-22.3/22.9 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0. 3 SHASTA CONSTRUCTORS | NC MURPHY, JAMES $2,199, 756 05/ 21/ 09 18%
02-2C7104 M SOUTH TO 0.3 M NORTH OF SHASTA P O BOX 491539 1625 MOTT ROAD $436, 985 06/ 05/ 09 20%
ACBH- 0059- (168) E $398,055 11/ 15/ 09
00-59 1- (8E) RIVER BRI DGES REDDI NG CA 96049 MOUNT SHASTA,  CA 96067
) ) REPLACE BRI DGE DECK B}
0 (530) 365- 3930 (530) 605- 5867
HA21 SWPPP
02- Sl S-5-25.6/0 I'N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 743,404 11/ 06/ 07 0%
OAé f\fgggf 1661 & WEED SAFETY ROADS| DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $2;$§>§g,§gi (1)35 1(1)5 g; 0%
(166) REMCDEL AND LANDSCAPE REST AREAS YREKA, CA 96097 :
00-5 91- (6E) ROCKLI N CA 95677 (530) 841. 0173
-0 (916) 632- 9361 PLANT EST
HAZG WPCP SATI S
02-SI S-5-37.5/51. 2 I'N Sl SKI YOU COUNTY | N AND NEAR YREKA J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 792, 415 05/ 22/ 09 0%
02- 1E3304 FROM 0.7 M LE SOUTH OF GRENADA P O BOX 494519 1745 S. MAI N STREET :g 88; gi; gg 0%
OVERCROSSI NG TO SHASTA RI VER BRI DGE YREKA, CA 96097
NUMBER 02-0148L REDDI NG CA 96049 (530) 841-0173

HOT M X ASPHALT OVERLAY (530) 246- 4292

HVL WPCP
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-5-58.1/69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC H NTON, JOHN $5, 378,465 05/ 08/ 08 37%
02- OE4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 $5, 053,552 05/27/08 0
745 S. MAIN STREET 93%
$2, 328,882 08/28/09
OREGON STATE LI NE REDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY .
(530) 246- 4292 (530)841-0173
HML WeCP
02-S1S-96-1.2/3 I'N SI SKI YOU COUNTY AT VAR OUS HAYES AND SONS | NC HI NTON, JOHN $902,584 12/11/08 12%
02 30 e oot s 1745 5 N STREET Lo W g,
) ) I NSTALL PRECAST CULVERTS '
--0) HAPPY CAMP CA 96039 Y?ESA§4§:A023297
(530) 493- 2679 (530) 841-
HA23 WPCP
02- SI S-96-20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02- SI S-96-92. 0/ 105. 6 I'N SI SKI YOU AND TEHAMA COUNTI ES NEAR NORTHWEST PAVI NG MENDOZA, SERG O $1, 643,315 04/ 17/ 09 0%
02- 0E5704 GOTTI VI LLE FROM 1.1 M LES VEST OF 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD :g 04/ 29/ 09 0%
LUVGREY CREEK BRIDGE TO 0.2 M WEST
REDDI NG CA 96001 REDDI NG, - CA 96003
OF KLAMATH RI VER BRI DG (530) 225-3193
PLACE SEAL COAT (530) 246- 4388
HML WPCP
02-SIS-161-7.0/9 I'N SI SKI YOU COUNTY NEAR DORRI'S FROM STEVE MANNI NG CONSTRUCTI ON | NCHI NTON, JCHN $759, 634 05/ 13/ 09 10%
02- 0E9904 7.0 TO 9.0 M LES EAST OF ROUTE 97/ 161 P O BOX 491660 1745 S. MAIN STREET $2, 460 06/ 02/ 09 0%
SEPARATI ON FEDOI NG CA 96045 YREKA, CA 96097 $2,460 08/13/09
PAVEMENT REHABI LI TATI ON .
(530) 222- 0810 (530) 841-0173
HA22 WeCP
02- S S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR OUS STEWART ENG NEERI NG | NC HI NTON, JOHN $3, 320,559 05/ 23/ 08 86%
02- 3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $2, 696,636 06/ 20/ 08 83%

REHABI LI TATE BRI DGE DECKS YREKA CA 96097 $415,027 08/14/09

REDDI NG CA 96099
(530) 244- 8464 (530) 841-0173 SUSPENDED

HVB WPCP
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH5-7.2/7.7 I'N TEHAMA COUNTY I N AND NEAR CORNI NGKNI FE RI VER CONSTRUCTI ON ROGERS, JIM $3, 836,116 05/ 06/ 09 0%
02- 370704 AT VAR OUS LOCATI ONS FROM KI RKWOCD 1764 SKYWAY 3881 BENATAR, SUITE C $973, 222 055 285 09 25%

ROAD OVERCROSS! NG TO GALLAGHER AVENUE CHI CO, CA 95928- 7171 $927, 748 01/14/10

CHI CO CA 95928

OVERCRGSSI NG 530) 891- 6555 (530) 895- 5245

RECONSTRUCT | NTERCHANGE ( ) )
HB4C SWPPP

02- TEH5-12. 2/ 0
02- 009704
ACI M 0005- (333) E

I'N TEHAMA COUNTY NEAR CORNI NG FROM
0.6 KM SQUTH TO 0.8 KM NORTH OF
THOVES CREEK BRI DGE

SHASTA CONSTRUCTORS | NC
ALTERNATI VE 1
P O BOX 491539

BLI NE, JEFF

122 BELLE M LL ROAD
RED BLUFF, CA 96080

$26, 409, 026 05/ 23/08 43%
$10, 872,721 06/17/08

41%

$858, 864 09/30/10

--()
REPLACE BRI DGE .
REDDI NG CA 960491539 (530)527-8418
HA21 SWPPP (530) 365- 3930
02- TEH5-22.2/27.5 IN TEHAMA COUNTY | N AND NEAR RED C C MYERS I NC BLINE, JEFF $29, 211, 926 06/ 26/ 09 0%
gi;{éf?gggg_“%) c BLUFF FROM 5.3 M LES SOUTH OF ADOBE 3286 FI TZGERALD ROAD 122 BELLE M LL ROAD 28 8;5 235 28 0%
ROAD OVERCROSSI NG TO ADOBE ROAD RED BLUFF, CA 96080
00- 58 3- (6E) RANCHO CORDOVA CA 957426811
OVERCROSSI NG (530)527- 8413
-0 BRI DGE DECK MAI NTENANCE (916) 635- 9370
HA22 SWPPP
02- TEH5-40. 6/ 0 IN TEHAMA COUNTY ABOUT 9 M LES NORTH TULLIS I NC $805, 491 07/ 13/ 09 0%
02- 4C7904 OF RED BLUFF AT COTTONWOCD TRUCK P O BOX 493416 $0 07/28/09 0%
SCALES $0
CONSTRUCT VEEI GH | N MOTI ON' SCALES REDDI NG CA 96049
(530) 241- 5105
HA42 WPCP

02- TEH- 36-55.3/59.5 I'N TEHAVA AND SHASTA COUNTI ES ON NORTHWEST PAVI NG W NG KATHRYN $689, 750 05/ 19/ 08 32%

02-4C6304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SU TE 1 212; 822 825 125 gg 20%
SEAL COAT :
REDDI NG CA 96001 (Sglsgiioz\?ﬁm 96088
(530) 246- 4388
HML WeCP
02- TEH- 36-82.2/0 I N LASSEN AND TEHAMA COUNTI ES AT THE DUNTON CONSTRUCTI ON COMPANY  CHAFFEE, ERIC $148, 858 05/ 26/ 09 0%
02- 0E9604 M NERAL AND GRASSHOPPER SANDHOUSE I NC 122 BELLE M LL ROAD $0 06/24/09 0%

$0 12/09/09

SANDHOUSE STRUCTURAL REPAI RS

19802 OX YOKE ROAD

ANDERSON CA 96007
(530) 365- 9652

RED BLUFF, CA 96080
(530) 218- 2266
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 36-85. 5/ 85. 7 I N TEHAMA COUNTY NEAR M NERAL AT 1.3 RON HALE CONSTRUCTI ON | NC GRANADCS, ANTHONY $152, 284 06/ 24/ 09 5%
02-3C8404 M LE EAST OF ASPEN LANE EAST P O BOX 795 122 BELLE M LL ROAD $22,965 07/03/09 15%
REPLACE CLLVERTS SRSTA LAKE CA 95015 RED BLUFF. CA 96080 $22,965 08/ 14/09
(530) 275. 7844 (530) 527- 8417
HA WeCP
02- TEH99-4.7/ 8 IN TEHAMA AND PLUVAS COUNTI ES AT STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $2, 098,799 06/ 05/ 09 0%
gi—RgEg(l)gé 305) £ VARI OUS LOCATI ONS P O BOX 491660 3881 BENATAR, SUITE C :g 88; (1)25 gg 0%
oo- oc 3 ESE)) PLACE HOT M X ASPRALT REDDI NG CA 96049 CHl GO, CA 95928-7171
0 (530) 222- 0810 (530) 895- 5245
HML wecP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLI NE, JEFF $6, 758, 743 04/ 23/ 08 57%
02- 362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $5, 965, 857 05/ 14/08 86%
RELOCATE MAI NTENANCE STATI ON VEST SACRAVENTO CA 95601 RED BLUFF, CA 96080 $169, 903 10/07/09
(916) 372- 2190 (530) 527- 8418
HAL2 SWPPP
02-TRI-3-3.8/0 IN TRINITY AND LASSEN COUNTI ES AT J F SHEA CONSTRUCTI ON | NC TUHOLSKI , JEROME $3, 785,705 04/ 29/ 09 39%
02- 0E3104 VARI QUS LQCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1;$$§3g' 8132 f{g; ﬁ; gg 5206
BRI DGE DECK MAI NTENANCE REDDI NG CA 96049 REDDI NG, CA 96003 !
(530) 246- 4202 (530) 225- 3419
HVB  HML WPCP
02- TRI - 3-30. 9/ 32 IN TRINI TY COUNTY AT WEAVERVI LLE FROMRON HALE CONSTRUCTI ON | NC TUHOLSKI, JEROVE $597, 623 02/23/09  100%
02- 0E1204 NORTH JUNCTI ON ROUTE 299 TO 0.1 MLE P O BOX 795 4300 CATERPI LLAR ROAD $592, 7;3 835 835 829; 100%
HOF TOV BELL ROAD SHASTA LAKE CA 96019 REDDI NG, CA 96003 07/07/ 09
HOT M X ASPHALT OVERLAY (530) 275. 7844 (530) 225- 3419 COVPLETED
WeCP
02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A | S CONSTRUCTI ON COMPANY  WNG, DAN $1, 541, 695 02/ 05/ 09 34%
02-4C3604 1.0 MLE TO 0.5 MLE WEST OF TRINITY 6420 VIA REAL SUI TE 6 P.O BOX 699 $364,208  03/03/09 0
ACHS- P299- ( 154) E $313 373 11/12/09  24%
P2-99 1-(4 RIVER BRI DGE 05- 0081 CARPI NTERI A CA 93013 GARBERVILLE, CA 95542 7
) -(4B) W DEN AND CONSTRUCT BARRI ER (707) 498- 3816
--0) (805) 684- 4344

HB1 SWPPP
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Statement of Ongoing Contractsasof 07/20/09 08/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TR -299-13.3/13. 8 IN TRINITY COUNTY NEAR BURNT RANCH R BROAN CONSTRUCTI ON COVPANY W NG, DAN $3, 410,504 04/ 01/ 09 20%
A P299- (155) £ FROMO.4 M VEST TO 0.1 MLE EAST CF INC 5065 BOYD ROAD, STE B S1%0.150 12/09/08 %
P2-99 1-(58) FRI EDRI CH ROAD. P O BOX 406 ARCATA, CA 95521 ’
) ) SHOULDER W DENI NG .
--() W LLOW CREEK CA 95573 (707) 498- 3489
HB1 SWPPP (530) 629- 3702
02- TRI - 299- 69. 5/ 70. 6 IN TRINITY COUNTY ABOUT 11.8 MLES J F SHEA CONSTRUCTI ON | NC BADE, TIM $2, 042,464 12/19/08  100%
02- 3846U4 EAST OF DOUGLAS CITY FROM 2.7 MLES P O BOX 494519 4300 CATERPI LLAR ROAD $1;$§g§)'2§8 8% %g; gg 100%
TO 1.7 M LES WEST OF SHASTA COUNTY REDDI NG CA 96049 REDDI NG, CA 96003 ! 07/ 23/ 09
CONSTRUCT PASSI NG LANES (530) 246 4202 (530) 225- 3158
SWPPP
02-TRI -5717-/0 IN TRINITY COUNTY I N HAYFORK AT TI MBERWORKS SANTCS, CHRI'S $2, 544,827 02/ 26/ 08 99%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $2, 515, 7;8 325 %Z; gg 98%
CONSTRUCT OFFI CE AND EQUI PMENT BAYS SU TE B
MOUNT SHASTA CA 96067 |LLE CA 95965
(530) 926- 4093 RO '
HAL? SvpPP (530) 949- 7581

Totals: Authorized Final Amt: $203, 494, 043 Completed to Date: $93, 444, 443  Work ThisMonth: $14, 231, 859




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02-BUT-32-D 4.4/ D4.6 02- 4C8204
02- LAS-36-4.3/8.6 02- 3C4104
02- LAS-36-17.5/19.1 02- 1E0704
02- LAS-36-22.5/24.4 02- 368904
02- LAS-139-7.2/7.5 02- OE8304
02- LAS- 139-40. 0/ 53 02- OE6504
02- LAS-147-.7/0 02-2C3204
02- LAS-395-11.8/24.8 02- 258504
02- MOD- 395-58.1/0 02- 4C8504
02- MOD- 395-/20. 8 02- 1E3204
02- PLU- 36-12. 3/ 14 02- 1E9804
02- PLU-70-43. 2/ 45. 7 02- 4C8904
02- PLU-89-.3/0 02- 3C3304
02- PLU-89-3.9/7.8 02- 3C5104
02- PLU-89-9.3/12.5 02- 369014
02- SHA-5-4.2/8.5 02- 4C9904
02- SHA-5-15.1/15.7 02- 328034
02- SHA- 299-5.4/5.8 02- 1C16A4
02- SHA-299-6.9/7.6 02- 2C5804
02- SHA-299-41.1/41.3 02- OE0404
02- SHA- 299-93.5/99. 4 02- OE5504

02- SHA-299-/.6 02- 397904
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Cnty Rt Pm

02- SHA-5713-/0
02-SI S-3-8.0/0
02-SI S-3-36.5/37.3
02-SI S-5-2.6/11.5
02-SI1S-5-2.7/0

02- SI S-5-58.
02- SI S 5-22.
02- SI S 5- 25.
02- SI S-5-37.
02- SI S-96- 1.
02- SI S-96-20.0/20.1

02- SI S-96-92. 0/ 105. 6

1/69.3
3/22.9
6/0
5/51.2
2/ 3

02-SI S-161-7.0/9

02- SI S-263-52.6/57.1

02- TEH-5-40.6/0
02-TEH-5-7.2/7.7
02-TEH-5-12.2/0
02- TEH-5-22.2/27.5

02- TEH- 36-55. 3/59.5

02- TEH 36-82. 2/0

02- TEH- 36-85.5/85. 7

02-TEH-99-4.7/8

Statement of Ongoing Contracts - Index

Contract

02- 4C8404
02- OE8504
02- 1E7904
02- 1E7604
02- OE3304
02- OE4804
02-2C7104
02- 362004
02- 1E3304
02- 3C8104
02- 340204
02- OE5704
02- 0E9904
02- 3C8604
02- 4C7904
02- 370704
02- 0C9704
02- 2C50U4
02- 4C6304
02- 0E9604
02- 3C8404
02- OE6104

Page
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Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract

02- TEH- 5728-/0 02- 362104
02-TRI-3-3.8/0 02- OE3104
02- TRI - 3-30. 9/ 32 02- OE1204
02-TRI-299-2.2/2.6 02- 4C3604
02- TRI - 299-13. 3/ 13. 8 02- 300804
02- TRI - 299-69. 5/ 70. 6 02-3846U4
02-TRI -5717-/0 02- 350904

Page
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Statement of Ongoing Contracts - Federal Aid

District 02
Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHWVAY
- ER- STORM DAMAGE REPAI R

District Total:

Bid + CCO
$29, 152, 430
$12, 748, 905
$64, 987, 873
$50, 517, 458

$902, 584
$45, 184, 792

$203, 494, 043

Work Comp
$13, 537, 977
$10, 357, 298
$40, 202, 554
$26, 666, 179

$21, 677
$2, 658, 759
$93, 444, 443




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
02 $1, 042,911
$1, 042,911

Work completed this Period:
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